



**Fulton County Short Term Work Program**  
**Short Term Work Program Update 2007-2011**

Comprehensive Plan Element: <b>Economic Development</b>						
Project/Activity Description	Estimated Project Start Date	Estimated Project End Date	Project/Activity Estimated Cost	Responsible Department/Agency	Funding Source	Status/Remarks
Fulton County Business Improvement Loan Program (BILP)	January 2005	December 2008	\$ 173,000.00	Fulton County	CDBG	
Fulton County Business Improvement Loan Program (BILP) Program Income	January 2005	December 2008	\$ 100,000.00	Fulton County	CDBG	
Women's Economic Development Agency	January 2005	December 2008	\$ 46,500.00	Fulton County	CDBG	
Red Oak public housing redevelopment	June 2005	December 2010		Housing Authority of Fulton County		Funding and funding source pending
Fulton County Business Incubator Facilities	January 2006	December 2008	\$ 3,400,000.00	Economic Development	CDBG	
Encore Park amphitheater			\$ 75,000,000.00	Economic Development	Development Authority of Fulton County	On Hold
Godby Road Business Park	January 2005	December 2009	\$ 100,000.00	Economic Development		Matching planning funds
International Village @ South Fulton Pkwy	January 2006	December 2008	\$ 5,100,000.00	Economic Development	Pending	
South Fulton Technology Park Expansion	June 2005	December 2008	\$ 300,000.00	Economic Development	Pending	
Chattahoochee Hill Country Land Bank - Phase II	June 2005	December 2008	\$ 150,000.00	Economic Development	Pending	
Increase population of Atlanta's Central Business District (to 50,000 people)	January 2004	December 2009	\$ 10,000.00	Economic Development		

Cascade United Methodist Church	January 2005	December 2009			Development Authority of Fulton County	Pending
Ben Hill United Methodist Church	January 2004	December 2010		Economic Development	Development Authority of Fulton County	Pending
Mt. Carmel Commercial / Campbellton Road - Phase I	January 2004	December 2008		Economic Development	Bond financing	Pending
Eastside Tax Allocation District - Phase II	June 2005	December 2008	\$ 5,000.00	Economic Development	Economic Development	Pending
Peachtree Bottom Project	January 2006	December 2008	\$ 5,000.00	Economic Development	Development Authority of Fulton County	Pending
Encore Cultural Arts Center	January 2004	December 2008	\$ 15,000,000.00	Economic Development	Development Authority of Fulton County	Pending
Georgia State University Expansion	June 2005	December 2008		Economic Development	Development Authority of Fulton County	Pending
Re-adapted use of four (4) shopping centers	January 2004	December 2008	\$ 500,000.00	Economic Development	Development Authority of Fulton County	Pending
ARCO Office Park @ South Fulton Pkwy	January 2004	December 2008	\$ 100,000.00	Economic Development	Development Authority of Fulton County	Pending
New elementary schools (north & south)	January 2004	December 2008	\$ 100,000.00	Economic Development		Pending
South Fulton office development	January 2004	December 2008	\$ 13,600,000.00	Economic Development	Pending	Pending
Micro-Electronic Manufacturing System	January 2004	December 2008	\$ 20,000,000.00	Economic Development	Bioscience investment	Pending
Nano-Technology Program	January 2004	December 2008	\$ 10,000,000.00	Economic Development	World Venture Capitalist Assoc.	Pending
<b>Total Estimated Costs</b>			<b>\$ 143,689,500.00</b>			